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ESTIMATE RUN 06/30/2004

ESTIMATE SUMMARY 16:59:05

CONTID: C12237 ESTIMATE NO: 0008 FINL 1991

PCN: 12237-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD CANYON TO GYPSUM PERCENT TIME:

PROJECT NO: NH 0702-216

GLENWOOD CANYON TO GYPSUM

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 04/05/1999

1800 NO. TAFT HILL ROAD DATE LET 11/12/1998 DATE WORK BEGAN 04/05/1999

DATE AWARDED 11/13/1998 DATE TIME STOPPED 08/05/1999

DATE CONTRACT EXECUTED 11/13/1998 DATE ACCEPTED 08/05/1999

FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 04/05/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,983,494.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,053,966.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 45,809.49

SECURITIES ENCUMBERED -45,809.49

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.24

123.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/31/1999 ??:??:??

7/31/1999 ??:??:??

100.00%

0.00

0.00

0.00

0.00

$

$

$

$

2,983,494.97

0.00

2,983,494.97

0.00

2,983,494.97

0.00

0.00

2,983,494.97

0.00

AMOUNT DUE 2,983,494.97 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12237-BID ESTIMATE RUN 06/30/2004

PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 379,330.000 379,330.000

SY 0.000 0.00

0.49000 379,330.000 185,871.70

202-00240

0010 *REMOVAL OF END ANCHORAGE 19.000 19.000

EACH 0.000 0.00

190.00000 19.000 3,610.00

202-01300

0015 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

202-04002

0020 BLADING 37.000 37.000

HOUR 0.000 0.00

65.00000 37.000 2,405.00

203-01500

0025 BACKHOE 58.000 58.000

HOUR 0.000 0.00

90.00000 58.000 5,220.00

203-01510

0030 LABORER 41.000 41.000

HOUR 0.000 0.00

35.00000 41.000 1,435.00

203-02330

0035 *RESET GUARDRAIL TYPE 3 863.000 863.000

LF 0.000 0.00

8.50000 863.000 7,335.50

210-01130

0040 *MODIFY GUARDRAIL 938.000 938.000

LF 0.000 0.00

12.00000 938.000 11,256.00

210-04030

0045 *ADJUST GUARDRAIL 11,718.000 11,718.000

LF 0.000 0.00

1.50000 11,718.000 17,577.00

210-04200

0050 *AGGREGATE BASE COURSE (CLASS 3) 5,981.000 5,981.000

CY 0.000 0.00

20.00000 5,981.000 119,620.00

304-03005

0055 *AGGREGATE BASE COURSE (CLASS 6) 1,212.000 1,212.000

CY 0.000 0.00

20.00000 1,212.000 24,240.00

304-06007
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PCN: 12237-BID ESTIMATE RUN 06/30/2004

PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *AGGREGATE BASE COURSE (CLASS 7) 2,594.480 2,594.480

TON 0.000 0.00

15.00000 2,594.480 38,917.20

304-07000

0065 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10,883.000 10,883.000

SY 0.000 0.00

15.00000 10,883.000 163,245.00

403-00721

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (96) 45,451.580 45,451.580

TON 0.000 0.00

28.00000 45,451.580 1,272,644.24

403-34400

0075 ASPHALT CEMENT (AC-20) (RUBBERIZED) 2,379.060 2,379.060

TON 0.000 0.00

235.00000 2,379.060 559,079.10

411-01204

0080 *GEOTEXTILE (SEPARATOR) (CLASS A) 14,416.000 14,416.000

SY 0.000 0.00

0.85000 14,416.000 12,253.60

420-00130

0085 INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

604-00510

0090 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 19.000

EACH 0.000 0.00

2,300.00000 19.000 43,700.00

606-02001

0095 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 998.000 998.000

LF 0.000 0.00

22.00000 998.000 21,956.00

607-53161

0100 *REFLECTOR (TYPE-3) 607.000 607.000

EACH 0.000 0.00

5.00000 607.000 3,035.00

612-00050

0105 *RUMBLE STRIP (GRINDING) 162,961.000 162,961.000

LF 0.000 0.00

0.20000 162,961.000 32,592.20

614-80387

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

118,200.00000 1.000 118,200.00

626-00000
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PCN: 12237-BID ESTIMATE RUN 06/30/2004

PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 7,126.000 7,126.000

SF 0.000 0.00

8.20000 7,126.000 58,433.20

627-00003

0120 *EPOXY PAVEMENT MARKING 624.000 624.000

GAL 0.000 0.00

55.00000 624.000 34,320.00

627-00005

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

104.000 104.000

SF 0.000 0.00

9.00000 104.000 936.00

627-30330

0130 *FLAGGING 2,767.500 2,767.500

HOUR 0.000 0.00

32.00000 2,767.500 88,560.00

630-00000

0135 *TRAFFIC CONTROL SUPERVISOR 76.000 76.000

DAY 0.000 0.00

275.00000 76.000 20,900.00

630-00002

0140 *TRAFFIC CONTROL INSPECTION 45.000 45.000

DAY 0.000 0.00

200.00000 45.000 9,000.00

630-00007

0145 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

630-80001

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 16.000

EACH 0.000 0.00

105.00000 16.000 1,680.00

630-80341

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.000 87.000

EACH 0.000 0.00

165.00000 87.000 14,355.00

630-80342

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 46.000

EACH 0.000 0.00

175.00000 46.000 8,050.00

630-80343

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

630-80358
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PCN: 12237-BID ESTIMATE RUN 06/30/2004

PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000

EACH 0.000 0.00

100.00000 8.000 800.00

630-80363

0175 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

12.00000 400.000 4,800.00

630-80380

0180 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0185 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0190 F/A QUALITY INCENTIVE PAYMENT 51,148.230 51,148.230

F A 0.000 0.00

1.00000 51,148.230 51,148.23

700-70025

0195 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0200 F/A UNIFORM TRAFFIC CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0225 ADDED ITEM (EACH)/ OVERWIGHT TRUCK LAOD-HBP -1.000 -1.000

EACH 0.000 0.00

20.00000 -1.000 -20.00

900-00007

CAT 0200 $0.00 2,964,154.97CURRENT AMT 2,964,154.97 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002

0210 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012
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PCN: 12237-BID ESTIMATE RUN 06/30/2004

PROJECT: NH 0702-216 ESTIMATE NO: 0008 16:59:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

0220 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -2,160.000 -2,160.000

DOL 0.000 0.00

1.00000 -2,160.000 -2,160.00

900-00006

CAT 0400 $0.00 19,340.00CURRENT AMT 19,340.00 $$

PROJECT TOTAL 0.00 $ 2,983,494.97CURRENT AMT 2,983,494.97 $$


